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Action Item Log
Gulfco Superfund Site Weekly Project Status _
-4/25/2011 *** ENFORCEMENT CONFIDENTIAL***

6 |EPA approve final Remedial Investigation Report. Miller  |4/13/2011 - Approved on 4/22/11

I Report received and

7 |PRPs prepare Draft Feasibility Report. PRPs 4/26/2011 review commenced
Mlller, Nann

6 |EPA prepare Draft Proposed Plan Shade, 5/13/2011 Approval pendin

prep P ’ Bhattacharya, PP P 9

Roddy, Foster
TCEQ, EPA

7 |Submit comments on Draft Proposed Plan. headquarters, |5/27/2011 Comments pending
EPA Region 6
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